Statistics Of Road Development Programme In The District As Per Road Plan 2021

Report : Yearly

District : Amravati

Reporting Year : 2010-11

	At End Of 2010									
	Rural Roads			Other Roads			Total			
Taluka	Target (Kilometers)	Achivement (Kilometers)	Actual Expenditure (Rs. Lakhs)	Target (Kilometers)	Achivement (Kilometers)	Actual Expenditure (Rs. Lakhs)	Target (Kilometers)	Achivement (Kilometers)	Actual Expenditure (Rs. Lakhs)	Reference Year
1	2	3	4	5	6	7	8	9	10	11
Dharni	8.00	0.00	0.00	0.00	0.00	0.00	8.00	0.00	0.00	2010-11
Chikhaldara	8.00	0.00	0.00	0.00	0.00	0.00	8.00	0.00	0.00	2010-11
Anjangaon Surji	9.30	0.00	0.00	3.00	0.00	0.00	12.30	0.00	0.00	2010-11
Achalpur	8.00	0.00	0.00	0.00	0.00	0.00	8.00	0.00	0.00	2010-11
Chandurbazar	5.80	0.00	0.00	2.50	0.00	0.00	8.30	0.00	0.00	2010-11
Morshi	9.10	0.00	0.00	3.30	0.00	0.00	12.40	0.00	0.00	2010-11
Warud	5.00	0.00	0.00	3.00	0.00	0.00	8.00	0.00	0.00	2010-11
Teosa	2.00	0.00	0.00	4.00	0.00	0.00	6.00	0.00	0.00	2010-11
Amravati	4.50	0.00	0.00	0.00	0.00	0.00	4.50	0.00	0.00	2010-11
Bhatkuli	3.10	0.00	0.00	1.00	0.00	0.00	4.10	0.00	0.00	2010-11
Daryapur	13.60	0.00	0.00	0.00	0.00	0.00	13.60	0.00	0.00	2010-11
Nandgaon-Khandeshwar	6.40	0.00	0.00	4.50	0.00	0.00	10.90	0.00	0.00	2010-11
Chandur Railway	6.50	0.00	0.00	1.00	0.00	0.00	7.50	0.00	0.00	2010-11
Dhamangaon Railway	8.50	0.00	0.00	0.00	0.00	0.00	8.50	0.00	0.00	2010-11
Total	**97.80**	**0.00**	**0.00**	**22.30**	**0.00**	**0.00**	**120.10**	**0.00**	**0.00**	

Source :
'Executive Engineer, Public Work Department,Superiteding Engineer, Public Work Department,Executive Engineer, Zilla Parishad'

Navigation Path :
www.mahasdb.maharashtra.gov.in > Home > Amravati > Transport > Reports

This report should be updated within 2 months after completion of Reporting period
Data as on September 24, 2013 on SDB